Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Arizona

’ FORMERLY USED DEFENSE SITES- LAGUNA MANEUVER AREA / AZ99799F512600

Progressin FY98

Siteswith Response Complete | 0 Investigation 0 0 1 $12 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
- Low 0 RA-C 0 0 1 $0 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 11 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 11 Total $12 $0 $0 $0 || FY99-2020%* $92,070
‘ FORMERLY USED DEFENSE SITES- TASK FORCE FURNACE / AZ99799F517500 Progressin FY98
Siteswith Response Complete | 0 Investigation 0 0 3 $12 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
- Low 0 RA-C 0 0 3 $0 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 3 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $12 $0 $0 $0 [| FY99-2028+* $9,967

‘ ARMY - FORT CHAFFEE / AR621372018700 RAB BRAC 1995 Progressin FY98
Refer to page A-67.
Siteswith Response Complete | 4 Investigation 8 24 0 $3,159 $1,617|  $3,349 $216 [ Fy o1 $0
o High 2 Interim Actions 4(4) 0(0) $2,030 $913 $17 $233 FY02 $528
Sitesin Medium 2 Design 1 0 1 $547 $525 $0 $0
Progress FYO03 $604|| Progr ess Planned for FY99-FY00
Low 21 RA-C 1 3 7 $7,395 $4,234 $5,805 $7,170
_Relative Risk Refer to page A-67.
R FY04 $232
Category Not Evaluated 3 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | © LTM 0 0 1 $2,162 $10 $619 605 || FY05 $257
Total Number of Sites 32 Total $15,293 $7,299 $9,790 $8,314 || FY 99-2002** $20,700
‘ ARMY - FORT CHAFFEE MANEUVER TRAINING CTR / AR621182018700 Progressin FY98
Contract awarded to perform PA/SI at all FCMTC sites. It
Siteswith Response Complete 16 Investigation 17 6 0 $78 $8 $0 $0(l Fyo1 $0 | will provide the data necessary for NGB to begin the formal
IRP and undate DSERTS with validated data. Current data
High 1 Interim Actions 0(0) 0(0) $1 $1 $0 $0 g0/ | entered by TRADOC except for any dates that had to be
Sitesin Medi 1 Desi 0 0 3 $0 $0 $0 $0 rYoe changed vlicate
lum esign
Progress g FY03 $0|| Progress Planned for FY99-FY 00
_Relative Risk Low 2 RA-C 0 1 6 $0 $0 $0 $0 Evaluate data gathered under existing contracts, score sites
Category NotEvduated | 3 | RA-O(LTO) 0 0 0 $0 $0 $0 solf Y04 $01}in RRSE, generate CTC, & execute further cleanup or
FYO5 $0 investigations when funding is received.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 23 Total $79 $9 $0 $0 || FY 99-2007** $9,062

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ ARMY - PINE BLUFF ARSENAL / AR621382070700

Progressin FY98
Corrective Measures Study plan is still being reviewed by

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Sites with Response Complete 58 Investigation 65 8 0 $1,330 $0 $693 $0 || pyor $255 || the state regulatory agency (Arkansas Department of
- - - Pollution Control and Ecology).
o High 0 Interim Actions 5(5) 0(0) $0 $0 $0 $0 EY02 $259
Sitesin Medium 0 Design 2 0 7 $100 $0 $0 $112
Progress FYO03 $265|( pr ogress Planned for FY99-FY 00
_Relative Risk Low 14 RA-C % 0 9 75 $0 $0 $1.078 Upon CMS review completion by regulators, PBA will
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $276 intiate and complete required corrective actions.
NotRequired | 0 LTM 0 17 0 $718 $217 $229 $250|| FY05 $278
Total Number of Sites 3 Total $2,623 $217 $922 $1,440 || FY 99-2003** $10,788
’ AIR FORCE - EAKER AIR FORCE BASE / AR657002447300 BRAC 1991 Progressin FY98
Refer to page A-52.
Siteswith Response Complete | 1 Investigation 1 1 0 $17,551 $0 $100 $0|[Fyo1 $0
o High 7 Interim Actions 2(2) 3(3) $2,118 $0 $500 $0 FY02 $0
Sitesin Medium 2 Design 0 0 7 $377 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 11 $6,512 $1,425 $130 $0
_Relative Risk FY04 $0 Refer to page A-52.
Category Not Evaluated 2 RA-O (LTO) 0 0 5 $45 $0 $1,920 $0
Not Required | 0 LTM 0 0 11 $0 $0 $0 $0||FYO05
Total Number of Sites 12 Total $26,603 $1,425 $2,650 $0 || FY 99-2001** $2,650
’ AIR FORCE - LITTLE ROCK AIR FORCE BASE / AR657182480800 RAB Progressin FY98
Finalized PA/SI study for 20 sites and 4 AOCs; completed
Siteswith Response Complete 14 Investigation 23 4 0 FUND $6,876 $1,235 $731 $0|| evor1 $769 || RU/FS for 5 sites; designed landfill cap at TCE spill siteand 2
UST sites; prepared 4 sites for remediation, 4 projects for
High 7 Interim Actions 1(1) 0(0) PERS $477 $0 $0 $0 FY02 $747 accelerated cleanup. Lack of funding for AOC studies.
Sitesin Medium 0 Design 5 1 5 CONT $266 $121 $0 $287
Progress FYO03 $707|( pr ogress Planned for FY99-FY 00
_Relative Risk Low 4 RAC 2 1 ! REG $3,867 $0 $1.071 $872 Begin NFRAP phase for 7 sites. Initiate PA/SI effort at 6
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FYo4 $2,003 AOCs. Moveinto t_he FS phase for 3 mgjor sites. Start Fhe
LTM phase for 23 sites.Complete RA effort at three major
Not Required 2 LTM 0 0 12 $0 $0 $313 $850 FY05 $1,709 sites.Complete negotiations for a Consent Administrative O
Total Number of Sites 27 Total $11,486 $1,356 $2,115 $2,009 || FY99-2018** $15,809
‘ FORMERLY USED DEFENSE SITES- CAMDEN NAD / AR69799F604700 Progressin FY98
None
Siteswith Response Complete | 0 Investigation 0 1 3 $85 $21|  $1,195 $375 || Fyo1 $385
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $425
Sitesin Medium 1 Design 0 0 4 $0 $0 $0 $0
Progress FYO03 $650|| Progr ess Planned for FY99-FY00
_Relative Risk Low 1 RAC 1 0 4 $143 $39 $0 $0 An EE/CA will beinitiated in FY 1999 to characterize the
Cat Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FYo4 $300|| extent of ordnance contamination and resuitant risk. HTRW
egory $200 investigations will be initiated after OE risks are assessed.
Not Required | 2 LTM 0 0 1 $0 $0 $0 $o||FYO05
Total Number of Sites 4 Total $228 $60 $1,195 $375 || FY 99-2021** $13,571
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES - CPS ROBINSON/PIKE / AR69799F604600

Progressin FY98

TulsaDistrict initiated investigation of PRP/OE.

Sites with Response Complete 0 Investigation 1 0 2 $33 $0 $430 $1,630 || Fyo1 $1,145

- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $940
Sitesin Medium 0 Design 1 0 1 $29 $0 $0 $0
Progress FYO03 $1,200| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 1 0 3 $112 $86 $0 $0 250 ANnEE/CAis planr_led for_ FY 2000 tq assessrisk and
Category NotEvaluaed | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 so[FY04 recommend remedial action at OF sites.

NotRequired | 3 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $200

Total Number of Sites 3 Total $174 $86 $430 $1,630 || FY99-2021** $13,377

’ FORMERLY USED DEFENSE SITES- STUTTGART AF / AR69799F605100 Progressin FY98

Siteswith Response Complete 1 Investigation 1 0 2 $13 $0 $0 $0|[Fyo1 $250

- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $375
Sitesin Medium 0 Design 1 0 2 $2 $0 $0 $0
Progress FYO03 $350|| Progr ess Planned for FY99-FY00

Low 0 RA-C 1 0 2 $8 $0 $0 $110 N L . "
_Rdative Risk 0 action is planned in the near future to recover materials
Cat Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Fyo04 $425 reportedly buried at the site, due to technological limitations
egory for locating buried glassvialsin a16-acrearea. The
Not Required 2 LTM 0 0 1 $0 $0 $0 $0 FY05 $650 landowner has been informed and is avoiding use of the
affected area.

Total Number of Sites 3 Total $23 $0 $0 $110 || FY 99-2021** $4,122

‘ ARMY - EAST FORT BAKER / CA921402005500 BRAC 1995 Progressin FY98
Sl completed. NRC survey completed. FDS removal
Siteswith Response Complete 2 Investigation 2 8 0 $483 $0 $300 $970 EYo1 $0 completed. AST Survey & Removal completed.
Investigation of the former med complex area(re: Bay Area
High 0 Interim Actions 1(1) 0(0) $0 $0 $0 $0 $0 Discovery Museum). Investigations of previously
e Fyoz unidentified areas of concern.
Sitesin Medium 0 Design 1 5 3 $248 $0 $102 $157
Progress FY03 $0|[ Progress Planned for FY99-FY 00
_Relative Risk Low 1 RA-C 1 0 8 $1570 $0 48 $2.100 Initiate & execute workplan/EECA for removal action &
Category Not Evaluated 7 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo04 $0|| ex-si sites. Initiate & execute workplan for Petroleum Site
Plan. Award contract for cleanup numbers. Perform storm
Not Required 0 LTM 0 0 0 $0 $0 $0 $o|| FYO05 $0|| drain cleanout.
Total Number of Sites 10 Total $2,301 $0 $450 $3,227 || FY 99-2002** $3,677
@ ARMY - FORT HUNTER LIGGETT / CA921042043600 Progressin FY9g
FTHE-01-IRA & LTM
Siteswith Response Complete 26 Investigation 26 8 0 $2,866 $340 $335 $160 || Fyo1 $1,015|| FTHE-03- RI/FS
! FTHE-16 - IRA
High 5 Interim Actions 6(11) 1) $2,006 $1,447 $745 $420 FTHE-20-LTM
i i " . Fyo02 $1,240 FTHE-28-RI/FS& LTM
Sitesin Medium 1 Design 1 2 1 $2,695 $0 $0 $0
Progress FYO03 $1,574|| Progress Planned for FY99-FY00
-Relative Risk Low 2 RAC ° 0 3 $7.23 $0 $0 $0 1072 FTHE-OL - RI/FSLTM,IRA
Category NotEvauaed | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 $o || FY04 072 || FrHE 02 Ri/ES
Not Required 0 LTM 0 1 1 $147 $147 $420 $420]| FY05 $1,012| FrHE-28- RIFS& LTM
Total Number of Sites 34 Total $14,947 $1,934 $1,500 $1,000 || FY 99-2025** $23,855

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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